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ECKERSLEY HALL BUILDING COMMITTEE 

TUESDAY, FEBRUARY 28, 2012 

POLICE DEPARTMENT COMMUNITY ROOM 

6:00 PM 
 

Members Present: Ron Klattenberg, Phil Pessina, Trevor Davis, Augie DeFrance, Ed Dypa, 

Annabelle Malone, Ed Monarca, Larry Riley, Bill Wasch 

Members Absent: Ryan Kennedy 

Others Present: Ray Santostefano, Beth Lapin, Stephan Allison, John Marion, George 

Zepko, Heidi Geores, Off. Bill Warner 

Guests: John Ireland and Chris Nardi, Silver/Petrucelli 

 

 

1.0 OPEN MEETING 

Chair Klattenberg opened the Eckersley Hall Building Committee meeting at 6:05 PM at the 

Police Department Community Room.  

 

2.0 APPROVAL OF MINUTES 
Chair Klattenberg indicated that the minutes from the February 13, 2012 meeting required 

approval. Augie DeFrance made the motion to accept them, seconded by Trevor Davis. The vote 

to approve was unanimous. 

 

3.0 FINANCIAL REPORT 

FINANCIAL STATEMENT 

There is no financial statement at this time. 

 

BUDGET ITEMS 

The committee received an invoice from Silver Petrucelli & Associates for $6,762.50, another 

twenty-five percent of the schematic design phase of the contract, for review and approval. (The 

previous invoice for fifty percent of the schematic design phase was processed for payment after 

the last meeting.) Augie DeFrance made the motion to make this subsequent payment, Ed Dypa 

seconded it and it passed unanimously. 

 

4.0 PUBLIC COMMENTS 
There were none. 

 

5.0 OLD BUSINESS 

SILVER PETRUCELLI  (SP+A) ECKERSLEY HALL: ENTRANCE ANALYSIS 

John Ireland indicated that assistance from Bob Dobmeier (Public Works) was greatly 

appreciated, as they were able to gather data on slopes, utilities, and sewer, since the last 

meeting. From a design standpoint, he indicated that their desire to enter on one level, provide a 

clear reception/greeting and lobby area, and to allow easily use and understanding of the building 

(in addition to provide security) led to a focus on the east entrance. 

.  

Chris continued, saying the plans they developed incorporate all information from discussions 

thus far. He showed a presentation that had two lower levels options and one upper one.  
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First level:  Option A: game room to left, elevator and stair directly in front, near reception; 

main dining behind, visible down a corridor; private office for director and police substation; 

open office with six desks; cafeteria style seating for 90+ people (banquet style 72, theatre style 

126 chairs); kitchen and pantry, electrical closet near service entrance.  

 

Option B: additional private office; dining room into a rectangle, cafeteria style seating holds 

100, 78 dining, 132 for theatre style; access to south door/police station/mechanical room cut off. 

 

In both options: storage adequate for chairs and tables; full commercial kitchen (to provide 

opportunity for community use and extended Senior Center use); south entrance as secondary 

egress from kitchen and also from upstairs; police station at north door w/dedicated parking 

space; cafetorium filled two feet to even out first level. 

 

Comments included: preference for access to north door (option A); desire for closure of main 

room from coats/hallway; addition of coffee bar near elevator closet 

 

Second level: access via 4,000-pound elevator (which could hold two wheel chairs, a gurney, or 

two scooters). Room set up: socialization/card room/TV, wii (leaving existing mural); library; 

conference room (twelve-person table); arts and craft (30 x 22 feet) on north end w/natural light 

and storage, kiln and dust room; bathrooms w/handicap stall/shower; multipurpose rooms (need 

extra entrance doors); two 30 x 22, another 20 x 22, divided by flexible walls.  

 

In response to questions, SP+A staff indicated:  

 dedicated room with exercise equipment, if added, would be in smaller multipurpose room 

 original west and east stairways will remain w/new handrails and guardrails, as long as they 

fit code  

 existing walls are in white on plans, new ones in gray; most of existing shelving is removed 

 storage for tables and chairs will be added (perhaps in hallway?) 

 attic access is by stairs, filled primarily w/mechanical equipment, not much storage 

especially related to the weight bearing requirements 

  

Site plan: bus loop drop off from Durant Terrace (using existing curb cuts), pedestrian walkway 

accessible from either end of the parking lot, down to new entry with 2.5 feet drop; overhang for 

drive in and drop off; existing columns supported by retaining walls, which also protect 

excavation; drainage out west side of building with a continuous trench drain both north and 

south piped to allow for 100-year storm; walk and driveway with slope slightly away from the 

building;  

 

Green space in front, parking lots repaved and stripped, with 17 stalls (probably more in the 

southern end) in each lot, four handicap spots. Exterior activity area available for picnic table, 

bocce or more parking spots, along with street parking.   

 

Suggestions for revisions: dedicated parking spaces for employees separate from main lots; patio 

off main room for BBQ; heated walkway and driveway; driveway large enough for coach bus; 
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bus exit continuing to Durant Street; schematics/3-D on revised front entrance with retaining 

wall and columns. 

 

Cost: site work has impact (externally and internally, with open lobby and stair) with a total of 

$4.6 million ($3.9 in bricks and mortar). In discussion of possible referendum, options included 

summer or November.   

 

In considering next steps, general consensus was that these options looked good. The committee 

will digest at home and meet March 12 to discuss any issues that arise. Ron will start 

investigating timing for design review board for entrance review, other committees and council 

approval, and the referendum. For the March 26 meeting, SP+A will get final schematic, 

additional elevations, 3-D view of lobby, and a better site plan.  

 

SOLAR LIGHTING OPTIONS 

Ron told Bob Wall the committee was interested and he was excited, as he’d been looking for an 

opportunity to do a solar tube project since 2008. He will set up a meeting with the appropriate 

company to do necessary calculations.  

 

GOVERNMENT EFFICIENCY TASK FORCE UPDATE 

Phil, Ron, Larry, and Ed Dypa attended the February 22 meeting to emphasize the EH Building 

committee’s dilemma and the need for prompt decisions. Ed said the task force indicated the 

staffing level should be purview of the building committee, not the government efficiency task 

force and Larry concurred with this. Ron emphasized the decisions were related to space 

available, not reporting hierarchy.  

 

APPLE REHAB LETTER OF INTENT 

Given the question of whether a dedicated exercise room with supervisor would be included in 

the plan, it was agreed to revisit this matter with Apple, with the possibility of requesting 

different sorts of equipment/materials.  

 

6.0 NEW BUSINESS 

STAFFING REQUIREMENTS FOR SENIOR CENTER 

Several options for up to twelve desks were available in site plans presented this evening.  John 

Marion suggested that Ron take the Senior Center’s current calendar, time frame and locations, 

and also ask Heidi about her expansion/discontinuing ideas and plug it into the Eckersley Hall 

building, which he agreed to do.  Officer Bill Warner will check into sharing the police 

substation with the municipal agent. 

 

7.0 OTHER BUSINESS 

There was no other business. 

 

8.0 ADJURNMENT 
Chair Klattenberg asked for a motion to adjourn. Made by Ed Dypa and seconded by Annabelle 

Malone, the vote was unanimous and the meeting adjourned at 7:58 PM. 


